Settlement Agreement Milestones*
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Issue schedule for removing spent fuel from CPP-603
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Begin loading spent fuel into dry storage

Begin operating AMWTP

Permit and construct AMWTP

Ship at least 3,100 cubic meters of
transuranic waste out of [daho

Begin calcining sodium-bearing HLW 02/20/98
Complete moving Three Mile Island fuel into dry storage
Ship average of no more than 20 Naval shipments/yr 2001-2035

Empty south basin of CPP-603

Negotiate schedule to transfer all spent fuel out of wet storage
Negotiate plan and schedule for calcine waste treatment

First shipment of INEEL transuranic waste out of Idaho

Issue DOE and Navy RODs preparing spent fuel for shipment using canisters gL
Begin moving Three Mile Island fuel into dry storage
Complete construction of Three Mile Island dry storage facility 12/23/98

Receive no more than 40 Foreign Research Reactor fuel shipments
02/20/98

Received 3

Complete calcining all remaining non-sodium liquid HLW

Receive no more than 20 Foreign Research Reactor fuel shipments
01/27/97
Received 19in 1997 **

Received 0

Reduce tank farm liquid waste volume by 330,000 gallons

Receive no more than 20 Naval shipments/year (1997-2000)

04/29/97

Award contract for the Advanced Mixed Waste Treatment Project 12/20/96

Solicit proposals for feasibility studies to treat calcined waste

Receive no more than 10 Foreign Research Reactor fuel shipments Received 0
Receive no more than 36 Naval spent fuel shipments in 1996 Received 36
Move 244 units of spent fuel from CPP-603 to CPP-666 08/01/96
Begin operation of high-level waste evaporator 05/31/96
Receive no more than 24 Naval spent fuel shipments in 1995 Received 24
Move additional 189 units of spent fuel from CPP-603 to CPP-666 09/01/95
Designate INEEL as lead lab for DOE spent fuel 10/26/95
Begin removal of 718 units of fuel from south basin of CPP-603 05/12/95
Inspect CPP-603 spent fuel and place in compliant storage 12/14/94
Move 189 units of spent fuel from CPP-603 to CPP-666 07/26/94
** Received 19 in 1997; 13 in 1998
08/30/94

* Refer to Settlement Agreement for specific requirements
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12/01/12
12/31/12
12/31/15
12/31/23

Ship 65,000 cubic meters of transuranic waste out of Idaho
Complete calcining sodium-bearing HLW
Submit RCRA Part B permit application

Issue ROD for EIS to treat calcined waste
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01/01/35
12/31/35

Remove all DOE-owned and Naval spent fuel from Idaho

Complete treatment of all high-level waste at INEEL
to be moved out of Idaho for disposal

Complete transfer of all spent fuel from wet storage
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